Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

Missouri

‘ Army - CAMP CROWDER / M 0721182921000

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Provide work plan to regulators and will move forward to
Siteswith Response Complete 3 Investigation 3 2 0 CONT $0 $0 $509 $0 | Fyoo $951 || excavation of hazardous waste pit for disposal/treatment.
High 1 Interim Actions 0(0) 0(0) $313 $313 $0 $0
o FYO01 $902
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $430 | - . .
_Rdative Risk ;\g?lgazlvg w;_rk will include other possible sources of
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0 contamination.
Category (LTO) FY03 456
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $313 $313 $509 $0 || FY 98-2004* * $5,836
‘ Army - FORT LEONARD WOOD / MO721372097900 Progressin FY97
Completed RI for the pesticide storage FLW-037, drilled 5
Siteswith Response Complete 49 Investigation 50 18 0 FUND $4,389 $514 $423 $157 || Fyoo $812 | monitoring wells at landfill FLW002, and initiated SI on dry
cleaning facility FLW-056, and landfills FLW-006, 012, 013,
High 4 Interim Actions 20(20) 1(1) FUND $575 $0 $0 $0 014, 015, 016, and 059.
o FYO01 $1,014
Sitesin Medium 3 Design 0 0 13 FUND $0 $0 $0 $100
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 1 RA-C 20 0 13 FUND $1,164 $0 $0 $199|| FY02 $48 Continue Sl work on FLW-056, start aremoval action at
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FLW-037, complete RI for FLW-002, drill monitoring wells
FYO03 $293 || on FLW-003, 004 and 005, complete SI on 006, 012, 013,
Not Required 0 LTM 0 0 14 $0 $0 $0 $0 014, 015, 16, and 059. Closeout FLW-028, 030, 032, and
040.
Total Number of Sites Total $6,128 $514 $423 $456 || FY 98-2008* * $4,422
‘ Army - LAKE CITY ARMY AMMUNITION PLANT / M 0721382048900 RAB NPL Progressin FY97
Refer to page A-104
Siteswith Response Complete 0 Investigation 1 34 0 $16,230 $420 $1,290 $1,091| Fy o0 $9,612
High 35 Interim Actions 7(8) 3(4) $24,420 $666 $0 $1,069
o FYO01 $15,074
Sitesin Medium 0 Design 0 1 13 $46 $46 $250 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 35 $2,353 $0 $0 $4,471 (| FY02 $11,291
“Relalive Risk Auoted 0 14 $0 so| s1131] su513
Not Evaluat 0 RA-O(LTO 0 ) 1
Category (LTO) FY03 $7.472
Not Required 0 LT™M 0 0 14 $453 $273 $470 $474
Total Number of Sites 35 Total $43,502 $1,405 $3,141 $8,618 || FY 98-2028** $118,327
‘ Army - NIKE KANSASCITY 30/ MO721372233100 BRAC 1988 Progressin FY97
Asbestos removal started 29 Sep 97. Working with MDNR
Siteswith Response Complete 11 Investigation 16 5 0 FUND $377 $0 $78 $0 (| Fyoo $1,061 || to determine next step on each sit.
High 2 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0
o FYO01 $576
Sitesin Medium 0 Design 1 0 4 FUND $0 $0 $23 $0
Progress Progress Planned for FY98-FY 99
Low 5 RA-C 1 0 7 FUND $30 $0 $114 $150 || FY 02 $0 ; i .
_Rdative Risk geterez!lan[e :(lteplt of (I;Eor:jtarlnl nati ogf?t e:achdo;thfzgtm .
N 0 0 emediate all sites. End cleanup effort and start property
Category Not Evaluated 3 RA-O (LTO) 0 $0 $0 $0 $0 FY03 $0|| transter phase.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 21 Total $407 $0 $215 $150 || FY 98-2000* * $2,002
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Missouri

‘ Air Force- ROSECRANS MEMORIAL AIRPORT / MO757282588000

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

A siteinvestigation was completed. Regulatory requirement
Siteswith Response Complete 1 Investigation 1 3 0 REG $1,101 $264 $275 $0 | Fyoo $323 || for asiteinvestigation addendum to define data gapsin
groundwater on four sites.
High 3 Interim Actions 0(0) 0(0) $0 $0 $0 $512
o FYO01 $558
Sitesin Medium 0 Design 0 0 1 $375 $375 $0 $11
Progress o o 1 % % % % 41,657 Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C FyQ2 ! Finalize the addendum to the site investigation and proceed
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 witha_n engi_neering evaluation cost analysis for ainterim
FYO03 $80 || remedial action.
Not Required 0 LTM 0 0 3 $0 $0 $0 $0
Total Number of Sites 4 Total $1,476 $639 $275 $523 || FY 98-2001** $4,875
‘ Air Force- WHITEMAN AIR FORCE BASE / M 0757212454900 RAB Progressin FY97
Completed cleanup of chlordane contamination in base
Siteswith Response Complete 7 Investigation 20 10 0 PERS $2,067 $0 $0 $0 EYO00 $290 housing, conducted IRA for 2 sites, removed 225,000
gallons of TCE contaminated water, cleaned up asmall arms
High 4 Interim Actions 2(3) 1(1) TECH $4,867 $480 $1,238 $346 range. Eliminated 4 of 10 AOCs. Started closure process for
o FYO01 $844 [ 22 Sites.
Sitesin Medium 2 Design 0 0 0 $1,402 $0 $0 $0
Progress 1 o 1 235 popen % % 2011 Progress Planned for FY98-FY99
_Relative Risk Low 1 RAC ! FYo02 ! Continue LTM for 8 sites. Investigate 6 AOCs, conduct dual
Category Not Evaluated 6 RA-O (LTO) 0 0 1 $0 $0 $50 $88 phase extraction on 2 sites, and conduct long term
FYO03 $1,230|| operations at chlordane site.
Not Required 10 LT™M 0 10 4 $1,446 $648 $763 $746
Total Number of Sites 30 Total $12,127 $1,281 $2,051 $1,180 || FY 98-2002** $10,668
‘ FUDS - FT CROWDER / MO79799F034700 Progressin FY97
Cont providing bottled water to 36 residences, Completed
Siteswith Response Complete 1 Investigation 4 0 0 REG $332 $54 $0 $544 1 Ey oo $149 | draft PRP report on the historic operations at the site.
Initiated discussions with other parties. DOJ took over lead
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 position in establishing DOD liability. The Kasnas City
Sitesin Viedi o Des o o 5 % % % % FYO01 $200 || District is providi
ium esign
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 1 2 REG $62 $62 $100 $100 || FY 02 $4,342 - -
_Relative Risk Complete second round of tests for drinking water. Finalize
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 PRPinvestigation and formulate DOD position as PRP.
FYO03 $46 || Establish negotiations with other PRPs to address
Not Required 2 LTM 0 0 0 $0 $0 $0 $0 remediation.
Total Number of Sites 4 Total $394 $116 $100 $644 || FY 98-2013** $6,254
‘ FUDS - JEFFERSON BARRACK S/ M O79799F034900 Progressin FY97
Conducted site visit with Huntsville OE & Corps Personnel
Siteswith Response Complete 2 Investigation 2 1 0 $484 $471 $60 $0 EYO00 $122 which located grenades on the banks of the Mississippi
River. EOD personnel detonated grenades. Huntsville
High 0 Interim Actions 2(2) 0(0) $105 $18 $0 $0 Center Planned & awarded contract for time critcal OE
Sitesin Medi 0 Desi 0 0 1 $0 %0 0 0 Fyo1 $104 ([ removal action.
ium esign
Progress o o 1 % % % % %0 Progress Planned for FY98-FY 99
_Relative Risk Low 0 RA-C FyQ2 Complete TCRA. Award an OE EE/CA for the site. Utilize
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 results of EE/CA to determi ne_need/pr_epare aplan for more
FYO03 $2,346 || complete OE removals at the site. Begin OE removal at the
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 site the EE/CA.
Total Number of Sites 3 Total $589 $489 $60 $0 || FY 98-2004** $2,741
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Action FYQ7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000) ($000)
($000)

Missouri

‘ FUDS - RICHARDS-GEBAUR AFB / MO79799F039500

Progressin FY97

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Investigated and identificated 8 AOIs. Final Rl Work Plan
Siteswith Response Complete 0 Investigation 1 2 0 $1,336 $862 $580 $15|[ Fyoo $0 || @pproved. R field work was executed. Executed an IRA
action to dispose of material from burn area.
High 0 Interim Actions 1(1) 0(0) $102 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 2 $0 $0 $0 $0]| Fro2 $0 Prepared/completed draft and final RI report. Conduct
Cat Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0 response action for removal of burried pesticides. Further
egory FYO03 $0/| activites will be based on the restilts of the RI. The FSwill be
Not Required 0 LTM 0 0 0 $0 $0 $0 $0 initiated in FY 99 if warranted.
Total Number of Sites 3 Total $1,438 $862 $580 $15 || FY 98-2012** $2,103
‘ FUDS - ROSECRANS AAF & NG / MO79799F036200 Progressin FY97
Completed removal of ASTs. Initiated investigation of POL
Siteswith Response Complete 1 Investigation 2 1 0 $12 $0 $0 $0 | Fyoo $0 contamination which resulted from lesking AST's.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 1 RA-C 0 1 0 REG $350 $50 $520 $0|[ FY02 $0 c - - . - )
_Relative Risk onduct investigations of residual contamination resulting
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 frgm A_STS. Evaluate _alter_nate courses of acti pn_ci ated
FYO03 $0 || with this POL contamination. Selected remediation strategy
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 is expected to include natural attenuation.
Total Number of Sites 3 Total $362 $50 $520 $0 || FY 98-2026** $1,468
‘ FUDS - TYSON VAL POWDER FARM / M O79799F036900 Progressin FY97
Awarded contract to conduct RI field work and prepared
Siteswith Response Complete 1 Investigation 1 3 0 $1,418 $1,235 $340 $845 | Ey oo $72|| draft and final RI reports. Conducted RI field work.
Conducted public availability session to determine public
High 1 Interim Actions 0(0) 1) $0 $0 $625 $0 interesin formation of aRAB.
o FYO01 $941
Sitesin Medium 0 Design 1 0 0 $30 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 0 1 $0 $0 $0 $0|[ FY02 $72 c —_— . ]
_Relative Risk omplete Rl and initiate and complete FSincluding
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 workplan, field work and documentation. Coordinate results
egory FYO03 $72 || with Missouri state regulators. Award contract for Interim
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 Removal Action for removal of small arms ammunition
from the project. The need fo
Total Number of Sites 4 Total $1,448 $1,235 $965 $845 || FY 98-2001** $3,039
‘ FUDS - WELDON SPRING ORDNANCE WORKS/ MO79799F037400 RAB NPL Progressin FY97
Refer to page A-199
Siteswith Response Complete 1 Investigation 7 2 0 $78,757 $229 $500 $0|[ Fyoo $27,414
High 2 Interim Actions 1(1) 1) $0 $0 $0 $0
o FYO01 $13,030
Sitesin Medium 0 Design 2 1 4 REG $2,896 $587 $0 $759
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 1 3 4 REG $59,325 $30,492 $21,030 $28,260 || FY 02 $8,060
ikt duated 1 0 $0 so| 30 $100
Not Evaluat 1 RA-O (LTO 0
Category (LTO) FY03 $974
Not Required 5 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 9 Total $140,978 $31,308 $21,830 $29,119 || FY 98-2013** $104,599
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